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1.0 Background

The City of Galveston's Brownfields Site Assessment Pilot Project grant was officially
awarded on September 30, 1998. All remaining project work was completed in the 1st
quarter of FY2000. All project objectives under the original funding were met. We
applied to EPA for the second time for supplemental funding in January 2001. We were
successful, and the project has been re-initiated with the new objectives as outlined in
the supplemental proposal. The supplemental funding selection was made in March
2001, and awarded in July 2001. This document presents the twelfth official quarterly
report since the initial grant award, and covers the 1st fiscal quarter of 2002 (October 1,
2001 through December 31, 2001).

2.0 Activities This Quarter

Very little activity occurred in this 1st fiscal quarter. In the last quarterly report we had
reported that the City was considering relocating their Recycle Center from its present
location on 61st Street to the Brownfield site at 600 51st Street due to a potential sale of
the 61st Street property. We had also reported that the sale of the 61st Street property
did not happen, so the recycle center would not be relocated. However, the City has
decided they wish to relocate the Recycle Center to the Brownfield site anyway.

We conducted follow-up of the new cleanup plan submitted to the TNRCC Voluntary
Cleanup Program (VCP) group to re-confirm it would be an acceptable approach. We
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then met with the Galveston Tax Foreclosed Property Resale Committee on the 600 51st

St. site, along with Brandon Wade, the City's Asst. City Manager and Keith Ware, the
Pollution Control Officer and Recycle Center Manager. We presented the new cleanup
approach and cost estimate to the Committee. The City made a purchase proposal to
the Tax Committee to purchase the site for its value less the cleanup cost estimate. The
Committee has taken the proposal under consideration, but as yet has made no
decision. We also presented and discussed with the Tax Committee the Phase 1
Assessment results on the former metal working facility located at 3224 Broadway
(Rear).

The City Manager has decided to take no action at this time on the Maco Stewart Beach
owned by the Bay Area Council of the Boy Scouts of America.

No activity occurred in December, and no new sites have been added this quarter.

3.0 Next Quarter's Planned Activities

The Mayor has requested a meeting to further discuss possible redevelopment issues
and concepts for the East End Flats. We plan to also contact the BN&SF Railroad once
more about the 37th and Harborside site desired for the youth sports complex.

4.0 Schedule Status

The second phase of the project under the supplemental funding commenced in July
2001. The project is anticipated to run for two years through July 2003.

5.0 Budget Status

The old cooperative agreement has been superceded by the new cooperative
agreement. The remaining previous budget was less than $100. The new starting
budget was $150,000 for site assessment and redevelopment planning, and $50,000 for
Greenspace Development. As of December 31, 2001, $13,195.31 has been expended
from the $150,000, and nothing has been expended from the $50,000. Detailed Budget
Reports are included as Attachments 1 and 2.

6.0 Work Products Developed This Quarter

The only work product developed in this quarter was the 3rd and 4th quarter FY 2001
quarterly progress report.

7.0 Key Measures of Performance

See attached spreadsheet, Attachment 3.



Citv of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd 4th QTRs FY2001 (4/01 - 9/01) - Base Project

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2001

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 30,000.00
$
$ 1,000.00
$
$ 2,000.00
$ 1,000.00
$ 34,000.00

$ 4,822.50
$

$
$
$ 1,024.48
$ 46.04
$ 5,893.02

$
$
$
$
$
$
$

$
$
$
$
$ 1,024.48
$ 46.04
$ 5,893.02

$ 30,000.00
$
$ 1,000.00
$
$ 975.52
$ 953.96
$ 28,106.98

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 5,000.00
$
$
$
$ - '
$
$ 5,000.00

S 1,070.00
s
$
$
$
$
$ 1,070.00

$
$
$
$
$
$
$

$ 1,070.00
$
$
$
$
$
$ 1,070.00

$ 3,930.00
$
$
$
$
$
$ 3,930.00

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

S 5,000.00
$ 5,000.00
$ 1,000.00
$
$

$ 1,000.00
$ 12,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 5,000.00
$ 5,000.00
$ 1,000.00
$
$
$ 1,000.00
$ 12,000.00

Tasks 4 & 5: Phase I & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 35,000.00
$ 35,000.00
$
$

$
$

$ 70,000.00

$ 1,525.00
$ 379.50
$
$
$
$
$ 1,904.50

$
$
$
$
$
$
$

$ 1,525.00
$ 379.50
$
$
$
$
$ 1,904.50

$ 33,475.00
$ 34,620.50
$
$
$
$
$ 68,095.50

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 15,000.00
$ 12,000.00
$ 2,000.00
$
$
$
$ 29,000.00

$ 2,162.50
$
$
$
$
$
$ 2,162.50

$
$
$
$
$
$
$

$ 2,162.50
$
$
$
$
$
$ 2,162.50

$ 12,837.50
$ 12,000.00
$ 2,000.00
$
$
$
$ 26,837.50

[PROJECT TOTAL | $ 150,000.00 | $ 11.030.02 | $ $ 11,030.02 $138,969.98

Attachment 1
To The City of Galveston's
Quarterly Project Report



City of Galveston
Brownfields Site Assessment Pilot Project

Quarterly Budget Report: 3rd 4th QTRs FY2Q01 (4/01 - 9/01).

Task
Breakdown

PROJECT
BUDGET

This Period
1stQTR2001

Previous
Total

Cummulative
To Date

Remaining
Budget

Task 1: Planning, Project Management & Coordination, Travel, Other
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$

$
$

$
$
$
$
$
$
$

$
$
S
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 2: Identification/Selection of Sites & Data Base Development
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

Task 3: Community Involvement
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 2,000.00
$ 2,000.00
$ 1,000.00
$
$
$
$ 5,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 2,000.00
$ 2,000.00
$ 1,000.00
$

$
$
$ 5,000.00

Tasks 4 & 5: Phase 1 & II Environmental Site Assessments
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 13,000.00
S 21,000.00
$
$
$
$
$ 34,000.00

$
$
$
$
$
$
$

$
$
s
$
$
$
$

$
$
$
$
$
$
$

$ 13,000.00
$ 21,000.00
$
$
$
$
$ 34,000.00

Task 6: Redevelopment Planning
Prime Contract
Subcontracts
Materials/Supplies
Equipment
Travel
Other
Task Total

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$
$
$
$
$
$
$

$ 4,000.00
$ 5,000.00
$ 2,000.00
$
$
$
$ 11,000.00

PROJECT TOTAL $ 50,000.00 $ - |$ $ $ 50,000.00

Attachment 2
To the City of Galveston's
Quarterly Project Report



City of Galveston, Texas
Brownfields Site Assessment Pilot Project

Key Indicators of Performance

Pilot Name: Galveston, Texas
Estimated Brownfields (AP1): 33

Potential
Brownfields

AP2
57th & Stewart Road
60051st. St.
East End Flats
Old Central/Carver Park
37th & Harborside
3224 Broadway (Rear)
vlaco Stewart Camp Site
Teledyne Pipe Plant
1802 Mechanic
514 21st Street
527 21st Street
202 25th Street
2610 Mechanic
31 8 27th Street
2627 Market
2701 Market
2728 Post Office
1201 Harborside
1202 Postoffice
1528 Mechanic
707 23rd Street
2327 Winnie
11 19 23rd Street
91023rd Street
2928 Broadway
3102 Avenue L
57th & Broadway
425 59th Street
3 Lennox
6102 Broadway
241 7 57th Street
5701 Avenue S
302 25th Street
814 22nd Street
2728 Ball

TOTALS

Targeted
Brownfields

AP3
Eliminated

Y
Y

Area Study

Y
Y
Y
N"
N
N"
N"
N"
N"
N**
N"
N**
N"
N
N

N**
N"
N"
N"
N**
N"
N"
N
N
N
N
N
N
N"
N"
N"
5
**

Pilot
Assessments

Started
AP4

Feb-99
Feb-99
Aug-99
Aug-99
Aug-99
Jul-01

Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99
Aug-99

Aug-99
Aug-99
Aug-99

4

Pilot
Assessments

Complete
APS

Jun-99
Sep-99
Jan-00
Dec-00
Dec-00
Jul-01

Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00
Dec-00

Dec-00
Dec-00
Dec-00

2

Non-Pilot
Assessments

Complete
AP6

Dec-99

1

Clean
Sites
AP7

N
N
Y
Y

Cleanups
Started

APS
N/A
N
N

Included as part of the Old Central/Carver Park Area Study

Cleanups
Complete

AP9
N/A

Redevelopment
Started
AP10
N/A

Cleanup
Construction

Jobs
Leveraged

AP11
N/A

Non-Pilot
Cleanup
Dollars

Leveraged
AP12
N/A

Redevelopment
Jobs

Leveraged
AP13
N/A

Non-Pilot
Dollars

Leveraged
Constr./Redev.

AP14
N/A
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Attachment 3
1st Quarterly Project Report
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